

11-5719-CM-P059-KEO-KHR-LT-SH-00030 09 May 2015

Mr. Mohammed Rashid El Kuwari Head, Secondary Water Projects P.O Box – 41, Doha- Qatar. 44845305/5306/5363

Reply	Re	equi	red
Yes	~	No	

Project

: Design and Construction Services Road Enhancement to

North Road Corridor (P059).

Subject

Pre-qualification File of Baseline Bolting Industries L.L.C for Hex Bolts, Nuts & Washers Mild Steel with Hot Dipped Gal Vanized of Kahramaa

Works

Dear Sir.

Please find attached a copy of Pre-Qualification Approval Request No. EXW-P059-0000-CI-TEK-PQ-00065 Rev. C dated 03 May 2015, regarding the above mentioned subject.

We have reviewed and conditionally approved the subject submittal under transmittal No. EXW-P059-0000-CM-KEO-TN-03383 dated 06 May 2015 and have found it to be satisfactory, subject to acceptance and final approval from Kahramaa, Qatar General Electrical and Water Network Department.

This is for your kind necessary action.

Yours Faithfully,

For KEO International Consultants

Stuart Horne

Senior Resident Engineer PM-CM International

Encl: Document No. EXW-P059-0000-CM-KEO-TN-03383 dated 06 May 2015

CC

Mr. Nasser Ghaith Al Kuwari, Manager of Highway Department - PWA

Mr. Bilal Jayyousi, Area Leader - PWA

Mr. Mehmet Selçuk Halicilar, Project Manager – TEK

Mr. Hesham Salem, Resident Engineer (Utilities) - KEO

Mr. Afsar Mulk, Sr. Material Engineer - KEO

TEKFEN CONSTRUCTION AND INSTALLATION GO, INC.

12 MAY 2015

RECEIVED